
ECS Configuration Change Request Page 1 of 1 Pages

CCR
No.

97- 1071 Logged Date 7 / 1 7 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
Update Release B.0 COTS SW Version Baseline
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Update B0 COTS SW Version Table.

Proposed Solution
Review and approve attached file containing:
1. Release B.0 DAAC, Development & Integration Software Version

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

   Charleen Van Steenberg                                                                                   7/4/97

Signature Date

Office Const. Mgr. Office Manager    Chaip Schwartz                                                                                                          7/7/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson    Ramsey Billups                                                                                                             7/21/97
Signature Date

CM01OC96  ECS


